Church Questionnaire - Gantt Chart

ID	Name	Start	Finish
	Initialising and Planning	**07/05/2007**	**07/07/2007**
	Formation of Team	07/05/2007	15/05/2007
	Outline of Questionnaire	16/05/2007	18/05/2007
	Planning and Design of Questionnair	19/05/2007	15/06/2007
	Definition of Subgroups	08/06/2007	19/06/2007
	Draft Questionnaire for comments by	17/06/2007	16/06/2007
	Feedback and revision of Questionna	18/06/2007	25/06/2007
	Launch of pilot version of Questionna	26/06/2007	07/07/2007
	Marketing Questionnaire (Magazine a	21/05/2007	04/06/2007
	Magazine article and flyer	11/06/2007	11/06/2007
	Collection of Congregation Data	**16/05/2007**	**18/06/2007**
	Gathering Email Addresses	05/06/2007	18/06/2007
	Postal Addresses from magazine list	16/05/2007	22/05/2007
	Updating list	23/05/2007	30/05/2007
	Execution of Questionnaire	**01/07/2007**	**13/09/2007**
	Invitation to participate	01/07/2007	14/07/2007
	Questionnare execution	15/07/2007	06/08/2007
	Evaluation of Questionnaire	07/08/2007	27/08/2007
	Initial Findings	28/08/2007	04/09/2007
	Church Council presentation	06/09/2007	06/09/2007
	Review and revise recommendation	07/09/2007	12/09/2007
	Presentation of Findings to Congrega	13/09/2007	13/09/2007